

**“Progress with regard to Computerization of Land Records in Punjab”**

Sl. No.	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	11800 Villages out of 12300 villages		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes		
4	Issuance of digitally signed RoR	No	By Sep 2012	
5	Complete stoppage of issuance of RoR through manual procedure	No	December 2012	
6	Mutations using computers	offline		
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	No		Only Fard Kendra at Tehsil and Sub-tehsil level
9	Establishment of modern record rooms / land records management centres	No, Scanning of old records being done		
10	Digitization of maps and integration of textual and spatial data	35000 Mausavis Digitized		
11	Computerization of registration	Yes		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Bank Challan		Above Rs 50,000 through Bank Challan

13	Interconnectivity between revenue and registration offices	No	By Dec 2012	
14	Survey / Resurvey and updation of survey and settlement records	5 villages		Pilot Basis
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	1 NLRMP Cell Set up		Jalandhar
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Himachal Pradesh”**

Sl. No.	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes	-	
2	Providing legal sanctity to computerized RoR	Yes	-	
3	Issue of computerized copy of RoR	Yes	-	
4	Issuance of digitally signed RoR	No	By Sep 2012	
5	Complete stoppage of issuance of RoR through manual procedure	No	-	Both Systems in place due to geography and distances
6	Mutations using computers	Yes	-	
7	Publishing of RoR on website	Yes	-	Not open to public. Being used by LokMitra Kendras for downloading and printing of Jamabandi on payment
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes	-	Lokmitra Kendras up to towns. 2200 LM Kendras
9	Establishment of modern record rooms / land records management centres	No	-	
10	Digitization of maps and integration of textual and spatial data	Yes	-	2 Districts

11	Computerization of registration	Yes	-	
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Yes, 54 SRO offices through Bank Challans	-	
13	Interconnectivity between revenue and registration offices	No; but system is ready	By Dec 2012	
14	Survey / Resurvey and updation of survey and settlement records	15 villages(Pilot)	-	
15	Validation of new survey data and final promulgation.	No	-	
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	1 NLRMP Cell Set up	-	
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Not Done	By Sep 2012	

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Haryana”**

Sl. No.	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes	-	
2	Providing legal sanctity to computerized RoR	Yes	-	
3	Issue of computerized copy of RoR	Yes	-	
4	Issuance of digitally signed RoR	Yes	-	Rohtak District
5	Complete stoppage of issuance of RoR through manual procedure	5400 villages out of 7082 villages	-	Other villages are under DAUR updation
6	Mutations using computers	Yes	-	5400 villages
7	Publishing of RoR on website	Yes	-	6689 Villages data
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	No	-	Only HALRIS Centre at Tehsils and in Sirsa District up to Kanango Circle Level
9	Establishment of modern record rooms / land records management centres	In progress	-	
10	Digitization of maps and integration of textual and spatial data	Yes	-	61151 maps Scanned, 32000 Digitized
11	Computerization of registration	Yes	-	
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Yes, SBI Challan above Rs. 50000/-	-	

13	Interconnectivity between revenue and registration offices	Yes	By Dec 2012	
14	Survey / Resurvey and updation of survey and settlement records	Control Point Set up up to tertiary level	December 2013	
15	Validation of new survey data and final promulgation.	5 villages	-	
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	1 NLRMP Cell Set up	-	Panchkula
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No	By Sep 2012	

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Jammu and Kashmir”**

Sl. No.	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	1729 villages out of 7050 villages		
2	Providing legal sanctity to computerized RoR	No		
3	Issue of computerized copy of RoR	No		Sep, 2012 for 1729 villages
4	Issuance of digitally signed RoR	No		
5	Complete stoppage of issuance of RoR through manual procedure	No	By Dec 2012	Stopping for 1729 villages
6	Mutations using computers	No		For 1729 Villages
7	Publishing of RoR on website	No		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	No		
9	Establishment of modern record rooms / land records management centres	11 Modern Record rooms		
10	Digitization of maps and integration of textual and spatial data	No		1729 villages
11	Computerization of registration	No		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	No		
13	Interconnectivity between revenue and registration offices	No		
14	Survey / Resurvey and updation	1729 villages,		

	of survey and settlement records	data of 740 village digitized		
15	Validation of new survey data and final promulgation.	740 villages		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	One NLRMP Cell Established		In the office of FCR at Srinagar
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.



**“Progress with regard to Computerization of Land Records in Kerala”**

Sl. No.	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	573/1634 villages	Remaining villages will be completed in one year	
2	Providing legal sanctity to computerized RoR	Bhurekha-computerised ROR in 573 villages	Land Rules will be amended in 3 months	
3	Issue of computerized copy of RoR	Akshaya centres in Palakkad-17 villages	By end of year in 574 villages	
4	Issuance of digitally signed RoR	In 17 villages		
5	Complete stoppage of issuance of RoR through manual procedure	Not stopped yet		
6	Mutations using computers	17 villages	By end of the year	
7	Publishing of RoR on website	No		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Akshaya centre at 1000 Panchayats		
9	Establishment of modern record rooms / land records management centres	One Commissioners Office		
10	Digitization of maps and integration of textual and spatial data	Bhoomi-Keralam RELIS programme; Textual and Spatial, Land Banks Database for Govt. land		

11	Computerization of registration	PEARL-done		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Dec 2012		
13	Interconnectivity between revenue and registration offices	17 villages		
14	Survey / Resurvey and updation of survey and settlement records	574 & 1 year		
15	Validation of new survey data and final promulgation.			
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	Done. One training started		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Note sent for Finance department	Sep, 2012	

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Puducherry”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes		
4	Issuance of digitally signed RoR	No	By end of Sept 2012	
5	Complete stoppage of issuance of RoR through manual procedure	Yes		
6	Mutations using computers	Offline	3 months	
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Only Patta copy, ROR at Taluks	Sept 2012	
9	Establishment of modern record rooms / land records management centres	No		
10	Digitization of maps and integration of textual and spatial data	In progress	December 2012	
11	Computerization of registration	Yes		
12	Abolition of Stamp Papers and introduce payment of stamp	MOU signed with SHCL	E-stamping by Sept 2012	

	duty and registration fees through Banks/Treasuries			
13	Interconnectivity between revenue and registration offices	No	By Sept 2012	
14	Survey / Resurvey and updation of survey and settlement records	No.		
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No	By end of current year	
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No	Approval by next week	

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Karnataka”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		In 4 villages, problem of consolidation
2	Providing legal sanctity to computerized RoR	Yes in 2000		
3	Issue of computerized copy of RoR	Yes in 2000		
4	Issuance of digitally signed RoR	Yes in 128 taluks	Payment gateway in another 4 months	
5	Complete stoppage of issuance of RoR through manual procedure	Yes		No Manual System
6	Mutations using computers	Online, Yes		
7	Publishing of RoR on website	Yes in 2006		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes in 177 taluks in 2006		37 services in 800 Nemmadi centres at Hobli level. State Data centres replicates in one day
9	Establishment of modern record rooms / land records management centres	No. Proposal being sent.		Proposal will be submitted under NLRMP during current financial year
10	Digitization of maps and integration of textual and	No.	Scanning of survey records	Proposal is being prepared

	spatial data		and index in 126/177 taluks and digitization of parcel maps. 100 taluks in one month	and will be submitted shortly.
11	Computerization of registration	Yes		242/242 done
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Yes. E-stamping portal and banks through SHCL		
13	Interconnectivity between revenue and registration offices	Yes. SWAN/Broadband/VPN		
14	Survey / Resurvey and updation of survey and settlement records	Yes. One district (Belgaum) started		Proposal to scale up for 10 districts will be submitted to Govt. Of India shortly
15	Validation of new survey data and final promulgation.	Proposed in 18 villages		Data is ready for promulgation for 18 villages
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No		Proposal will be submitted under NLRMP during current financial year
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT	No		Proposal will be submitted under NLRMP

	level			during current financial year
--	-------	--	--	----------------------------------

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Tamil Nadu”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes in 2006		
4	Issuance of digitally signed RoR	No	By December 2012	
5	Complete stoppage of issuance of RoR through manual procedure	Yes		
6	Mutations using computers	Offline, Yes		
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes in Taluk computer centres, copy of Chitha		
9	Establishment of modern record rooms / land records management centres	No.		Under progress
10	Digitization of maps and integration of textual and spatial data	8.59 lakhs FMB/53 lakhs FMBs		Under progress
11	Computerization of registration	Yes , all 578 SROs		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Banking system	E-stamping in 3 months	



13	Interconnectivity between revenue and registration offices	No	In 3 months	
14	Survey / Resurvey and updation of survey and settlement records	Doing in urban areas. Town Panchayats, Rural areas-selected pockets		
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	Creating in another 3 months		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Issued GO. Being setup		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Andhra Pradesh”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes		
4	Issuance of digitally signed RoR	Yes in 14 districts		All districts By sep 2012
5	Complete stoppage of issuance of RoR through manual procedure	Yes		GO is being issued by state govt.
6	Mutations using computers	Yes		
7	Publishing of RoR on website	Yes/Centralized system connecting all 1192 Mandals		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes through Mee Sewa centres		Around 2000 Meesewa kendra
9	Establishment of modern record rooms / land records management centres	In progress		
10	Digitization of maps and integration of textual and spatial data	Scanning		
11	Computerization of registration	Yes		Centralized system is put in place

12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Bank challans above Rs 100/-		
13	Interconnectivity between revenue and registration offices	Yes	Centralized system has in-built integration	Nalgonda District is being chosen
14	Survey / Resurvey and updation of survey and settlement records	One district. 5 more districts are being taken up.	December 2013	
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Maharashtra”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes, 211 lakhs ROR completed in all taluks		
2	Providing legal sanctity to computerized RoR	Yes, GO issued		
3	Issue of computerized copy of RoR	Yes, May 2005		
4	Issuance of digitally signed RoR	No	May 2013	By May 2013 after network is in place in all taluks
5	Complete stoppage of issuance of RoR through manual procedure	Yes, only in those villages whose talati office is in taluk hqrs	May 2013	Connectivity to be established in all taluks by March 2013. Then by May 2013
6	Mutations using computers	Yes, in some taluks	May 2013	
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes through setu kendras and Maha kendras		
9	Establishment of modern record rooms / land records management centres	Pilot on in Mulshi tehsil	Entire State by December 2013	
10	Digitization of maps and integration of textual and spatial data	No	March 2014 to be completed for the entire State	Tender process completed for Mulshi pilot tehsil. Ramtech

				has been shortlisted. The rate is Rs.27 per polygon.
11	Computerization of registration	Yes, in 2002		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Yes, started through e-stamping and payment gateway in some SROs, franking in some SROs	Dec 2013 for the entire State(100%)	
13	Interconnectivity between revenue and registration offices	No. At present pilot of Horizontal connectivity for 6 tehsils and SROs in concurrent jurisdiction	May 2013 entire State once connectivity is in place	
14	Survey / Resurvey and updation of survey and settlement records	Yes in 12 villages of Mulshi Tehsil using pure ETS/GPS.		MRSAC is appointed nodal agency. Pilot initiated on 2 <sup>nd</sup> July 2012. 6 districts hqrs of Nagpur, Amravati, Nashik, Pune, Thane and Aurangabad to be started in first phase by May 2013
15	Validation of new survey data and final promulgation.			
16	Establishment of NLRMP Cell/Cells at Administrative	One centre already		

	Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	established in Aurangabad. Work started for another centre in Pune.		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No.	Will be established by December 2012	Memorandum of Article ship with Legal department

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Gujarat”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes, completed in 2004-05		
2	Providing legal sanctity to computerized RoR	Yes, in 2004-05		
3	Issue of computerized copy of RoR	Yes, in 2004-05		
4	Issuance of digitally signed RoR	No		Will be taken up shortly; after ascertaining data integration and reusability
5	Complete stoppage of issuance of RoR through manual procedure	Yes, in 2004-05		
6	Mutations using computers	Yes, in 2004-05		
7	Publishing of RoR on website	No (New format approved of ROR for the web)	In another 3 months	As data is now on central server, government may now decide to publish data on internet
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes, E-Dhara kendras(eDK) at taluka level and through e-Gram centre at Gram Panchayat level		
9	Establishment of modern record rooms / land records management centres	Yes, started. 28 already built, 116 more to be	Will be completed in the year 2013-14	

		established during the current year		
10	Digitization of maps and integration of textual and spatial data	Digitization of maps done in-house in 2006. Integration of textual and spatial details being carried out making graphic details a part of ROR that is form VF7.		
11	Computerization of registration	Implemented since 2007		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	Both options available. E-stamping introduced		
13	Interconnectivity between revenue and registration offices	Yes,GSWAN; seating at same place:e-DK		
14	Survey / Resurvey and updation of survey and settlement records	In progress in 10 districts out of 26 districts of the State		
15	Validation of new survey data and final promulgation.	Started		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	Work in progress. 1 centre established in Gandhinagar. 2600 officials trained.		
17	Establishment of Project	Under		



	Management Unit (PMU) for NLRMP at the State/UT level	consideration at both State level and district level		
--	---	--	--	--

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Madhya Pradesh”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes. 3.91 crores ROR updated upto June 2012		
2	Providing legal sanctity to computerized RoR	Yes. GO issued in October 2000		
3	Issue of computerized copy of RoR	Yes.		
4	Issuance of digitally signed RoR	No	Under process, by December 2012	
5	Complete stoppage of issuance of RoR through manual procedure	Yes.		
6	Mutations using computers	Yes.		
7	Publishing of RoR on website	Yes.		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes, through mp online, tehsil centres and kiosks.		
9	Establishment of modern record rooms / land records management centres	No	9 months	Tender finalized for 5 districts
10	Digitization of maps and integration of textual and spatial data	85% completed.		
11	Computerization of registration	No	March 2013	
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees	No		

	through Banks/Treasuries			
13	Interconnectivity between revenue and registration offices	No	March 2013	
14	Survey / Resurvey and updation of survey and settlement records	No		
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	Yes. One NLRMP cell established in Gwalior		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes.		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Rajasthan”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes in all 244 /244 taluks.		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes, through 2500 e-mitra kiosks		
4	Issuance of digitally signed RoR	Yes, in one district(Tonk)	31/03/2013 for the entire State	
5	Complete stoppage of issuance of RoR through manual procedure	No	31/03/2013 for the entire State	
6	Mutations using computers	Yes (offline)	online	
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes, through 2500 e-mitra kiosks	847 e-Mitra Kiosks in State.	
9	Establishment of modern record rooms / land records management centres	No	31 <sup>st</sup> Dec 2012	
10	Digitization of maps and integration of textual and spatial data	No. Pilot under progress in one district		
11	Computerization of registration	Yes, But Centralized system is being developed		
12	Abolition of Stamp Papers and introduce payment of stamp	Bank challan		

	duty and registration fees through Banks/Treasuries			
13	Interconnectivity between revenue and registration offices	No		All the SROs to be computerized and networked
14	Survey / Resurvey and updation of survey and settlement records	Re-tendering owing to failure of technical bid		Dept is having 700 surveyors. Hon'ble CM in his budget speech has announced that 300 handheld GPS at an approximate cost of Rs. 1.5 lakhs with 0.6 metre accuracy will be given to all ILRs.
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	One centre at Ajmer and the second at Jaipur		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes. Rajasthan Bhu-Abhilekh Adhunikaran Society regd on 2/12/2011.		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Dadra Nagar Haveli”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	No	December 2012	Tender under process. Only 60000 records to be captured.
2	Providing legal sanctity to computerized RoR	No	December 2012	
3	Issue of computerized copy of RoR	No	December 2012	
4	Issuance of digitally signed RoR	No	March 2013	
5	Complete stoppage of issuance of RoR through manual procedure	No	March 2013	
6	Mutations using computers	No	December 2012	
7	Publishing of RoR on website	No	March 2013	
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	No	March 2013	
9	Establishment of modern record rooms / land records management centres	No		
10	Digitization of maps and integration of textual and spatial data	No		
11	Computerization of registration	Yes		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries			
13	Interconnectivity between	No		

	revenue and registration offices			
14	Survey / Resurvey and updation of survey and settlement records	No		
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No		
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Uttar Pradesh”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes		
4	Issuance of digitally signed RoR	Ready	1 <sup>st</sup> August 2012	
5	Complete stoppage of issuance of RoR through manual procedure	Yes		
6	Mutations using computers	Yes(offline)	Online by September 2012	
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes		
9	Establishment of modern record rooms / land records management centres	Yes, done in 5 districts	4 districts more by March 2013	
10	Digitization of maps and integration of textual and spatial data	Yes, done in 2 districts	2 under progress to be completed by December 2012	
11	Computerization of registration	Yes	Centralized system is being put in place	
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees	No, but rules have been made		



	through Banks/Treasuries			
13	Interconnectivity between revenue and registration offices	No	December 2012	
14	Survey / Resurvey and updation of survey and settlement records	No		
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	Yes in two colleges in Hardoi and Allahabad, work in progress	Work of these two colleges to be completed by December 2012	
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No	Likely to be done by December 2013	

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Odisha”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes		
4	Issuance of digitally signed RoR	No	In next 2 months by September 2012	
5	Complete stoppage of issuance of RoR through manual procedure	Yes		
6	Mutations using computers	Yes		
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks	Yes done in 2 districts of Ganjam and Mayurbhanj		
9	Establishment of modern record rooms / land records management centres	Yes, done in 33 tehsils.	Work in progress in 48 locations to be completed by December 2012	
10	Digitization of maps and integration of textual and spatial data	44567/45055 map sheets completed.	Work to be completed by December 2012	
11	Computerization of registration	Yes in 181 SROs		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees	No; Franking machines are used		

	through Banks/Treasuries			
13	Interconnectivity between revenue and registration offices	Broadband connectivity being established in Tehsil, SROs connected. System ready for integration of process		
14	Survey / Resurvey and updation of survey and settlement records	4 districts being done by HRSI.		
15	Validation of new survey data and final promulgation.	No	By December 2013	
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No; to be done by ORSAC.	March 2013	
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes		

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Jharkhand”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes (4 districts) Another 6 districts by December 2012.	Remaining to be completed by December 2013	
2	Providing legal sanctity to computerized RoR	No.	Process initiated. By 10 <sup>th</sup> December 2012	
3	Issue of computerized copy of RoR	No.	By December 2012	
4	Issuance of digitally signed RoR	No	4 districts by September 2012 and 6 districts by December 2012 and remaining by December 2013	
5	Complete stoppage of issuance of RoR through manual procedure	No	4 Districts by Sep 2012; 6 districts by December 2012 and remaining by December 2013	
6	Mutations using computers	Yes in Lohardagga	Initiated in 10 more districts by December 2012	
7	Publishing of RoR on website	Yes in Lohardagga	3 more by September 2012 and 6 more by December 2012	
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks at Panchayat	Yes done in 1 district of Dumka.	3 more districts by September 2012 and 6 more	

	level Pragya Kendras		by December 2012	
9	Establishment of modern record rooms / land records management centres	Yes, done in Ranchi district..		
10	Digitization of maps and integration of textual and spatial data	Yes in Lohardagga	If Bihar Government can provide maps, work may be completed by March 2013	
11	Computerization of registration	Yes		
12	Abolition of Stamp Papers and introduce payment of stamp duty and registration fees through Banks/Treasuries	No		
13	Interconnectivity between revenue and registration offices	No	10 districts to be done by December 2012	
14	Survey / Resurvey and updation of survey and settlement records	No	Pilot work in one district to be completed by December 2012	
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No	Will be established by December 2013.	
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	No	In process.	

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Chhattisgarh”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes		
2	Providing legal sanctity to computerized RoR	Yes		
3	Issue of computerized copy of RoR	Yes		
4	Issuance of digitally signed RoR	No	By 30 <sup>th</sup> March 2013	
5	Complete stoppage of issuance of RoR through manual procedure	No	5 districts by 31 <sup>st</sup> December 2012	Both are working in parallel.
6	Mutations using computers	Yes(offline)	December 2012(online)	
7	Publishing of RoR on website	Yes		
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks at Panchayat level Pragya Kendras	No	December 2012	PCs given to 2431 Patwaries. 3736/4841 for distributions of ROR
9	Establishment of modern record rooms / land records management centres	Yes.	11 tehsils of Bilaspur and another 3 districts by March 2013	
10	Digitization of maps and integration of textual and spatial data	Yes		
11	Computerization of registration	Only one Bilaspur		3 more districts by March 2013
12	Abolition of Stamp Papers and introduce payment of stamp	No		Under consideration,

	duty and registration fees through Banks/Treasuries			but society is under way.
13	Interconnectivity between revenue and registration offices	No	Bilaspur by 31 <sup>st</sup> December 2012	
14	Survey / Resurvey and updation of survey and settlement records	No		Policy decision is pending.
15	Validation of new survey data and final promulgation.	No		
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No	Will be established by 30 <sup>th</sup> March 2013.	Proposal to be sent
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes.		Established on 30 <sup>th</sup> January 2012.

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.

**“Progress with regard to Computerization of Land Records in Bihar”**

Sl.No	Name of Activity	Activity completed(Y/N)	If No, by which date it will be completed	Remarks
1	Data entry of textual data (Record of Rights)	Yes in 23833 villages out of 45750 villages	By March 2013	
2	Providing legal sanctity to computerized RoR	Yes		Bihar Spl Survey and Settlement Act 2012.G.O
3	Issue of computerized copy of RoR	No	In 10 districts in one month	
4	Issuance of digitally signed RoR	No	June 2013	
5	Complete stoppage of issuance of RoR through manual procedure	No	March 2013	
6	Mutations using computers	Yes(offline)	Online in 10 more districts by June 2013	
7	Publishing of RoR on website	Yes in 10 districts	All districts by March 2013	
8	Issuance of computerized RoR through Citizen Service Centres/Kiosks at Panchayat level Pragya Kendras	Yes done in 1 district.	3 more districts by September 2012 and 6 more by December 2012	
9	Establishment of modern record rooms / land records management centres	Yes, done in 71/189 tehsils.	By March 2014	
10	Digitization of maps and integration of textual and spatial data	Work in progress in 15824 maps out of 1.20 lakhs	All will be completed by March 2012	
11	Computerization of registration	Yes		
12	Abolition of Stamp Papers and introduce payment of stamp	Online, Bank Challan, receipt		



	duty and registration fees through Banks/Treasuries			
13	Interconnectivity between revenue and registration offices	No	September 2012(10 districts)	
14	Survey / Resurvey and updation of survey and settlement records	Yes, GCPs established in 5 districts.	All districts by March 2015	
15	Validation of new survey data and final promulgation.	No	5 districts by August 2012. All districts by March 2015.	
16	Establishment of NLRMP Cell/Cells at Administrative Training Institutes / Survey Training Institutes / Patwar Training Institutes / Premier Training Institutes for capacity building	No		In progress
17	Establishment of Project Management Unit (PMU) for NLRMP at the State/UT level	Yes	.	Appointment of consultants, retired SOI, 2 experts

Note: - An agreement/MoU needs to be signed with each State/UT to fix the timelines for each of the steps outlined above, so that the targets of NLRMP are achieved in a time bound manner.